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SSUMMARYUMMARY   
 
Mission Support, Project Baseline Summary (PBS) OT01, consists of four sub-projects: 
 

• Budgeting & Planning Analysis (WBS 1.8.2.1) 
• Systems Engineering & Integration (WBS 1.8.2.2) 
• Environmental Compliance (WBS 1.8.2.3) 

The Environmental Compliance Program is composed of two elements.  These two elements 
were stand-alone programs known as the Hanford Environmental Management Program 
(HEMP) and the Effluent and Environmental Monitoring Program (EEM) prior to FY99.  
Although there is a single program, these elements retain their identity on the Integrated 
Priority List as two separate Units of Analysis. 

• Public Safety and Resource Protection (WBS 1.8.2.4) 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of May 31, 2001.  All other information is as of  
June 21, 2001 unless otherwise noted. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that eighteen milestones (95 
percent) were completed on or ahead of schedule and 1 milestone (5 percent) was completed late. 
 

NNOTABLE OTABLE AACCOMPLISHMENTSCCOMPLISHMENTS    
 

BBUDGET UDGET & P& PERFORMANCE ERFORMANCE AANALYSIS NALYSIS (B&PA)(B&PA)  
 
FY 2003 Congressional Budget Request – In addition to the May 11, 2001 Integrated Planning, 
Accountability and Budgeting System (IPABS) updates for the FY 2003 Budget Request, 
category/subcategory data was submitted to DOE-HQ on May 29, 2001.  All aspects (cost, technical, 
schedule, technology deployments, performance incentives, and metrics) were updated. 
 
Submitted EM Liability Report – At the request of DOE-RL B&PA provided FY 1997 and FY 1998 
actual costs by Project Baseline Summary (PBS) in support of DOE-HQ EM Liabilities Audit.  The source 
used to provide this data was the FY 2001 Budget Submittal that was delivered to DOE-HQ on April 15, 
1999.   
 
Provided Support to the June 30 Baseline Update Deliverable – Kickoff orientation sessions with 
Project personnel were sponsored by B&PA.  An overview was given of the cost/schedule/technical 
products for the June 30, 2001 baseline update deliverable. The implementation of the FH Project 
Operations Center (procedures, validation and estimate summaries) was highlighted.  Also presented was 
preliminary guidance for execution year startup (specifically, system and process changes [rates, labor 
planning, change control, indirect-to direct-conversion]), new tools, and increased emphasis on proper 
utilization of the Code of Accounts.  In addition, per the latest FH contract, efforts are underway to revise 
the project cost baselines from the pre- to post-contract values.  Spreadsheets have been developed to 
show the progression from before to after, including scope transfers between contractors.  System 
updates to reflect these changes are in process.  B&PA also continued to support the update of the 
Project Master Schedules, including the identification of the RL PBS number associated with each 
significant scope of work, and the inclusion of cost by major building block.  This effort is being done to 
support FH’s Central Plateau Master Schedule update as part of the June 30 baseline update deliverable 
due RL on June 30, 2001. 
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Made Scheduling System Modifications – Fluor Hanford (FH) Budget and Performance Analysis 
(B&PA) issued a new P3 shell with rates for both the life of the contract (through 2006) and the new FH 
Contract Work Breakdown Structure (WBS).    B&PA also partnered with Finance and Lockheed Martin 
Services, Inc. (LMSI) to identify required changes to the Indirect Planning System (IPS).  These changes 
enable direct funded projects to use IPS, instead of Primivera (P3), for budgeting their routine (Level of 
Effort) work.    
 
Continued Development of Forecasting Module – A Web-based application has been developed to 
provide an electronic forecast and trending tool to FH projects. The Forecast Module of the Integrated 
Planning and Reporting System (IPARS) supports the development of fiscal-year spending forecasts 
(FYSF) and estimates at completion (EAC) at level four of the contract WBS.  Besides a project manager’s 
estimate (both EAC and FYSF), the module also provides four EAC trending calculations and two FYSF 
trending calculations.  The application is being moved into beta testing, and scheduled for deployment 
prior to the beginning of the next fiscal year. 
 
Conducted Performance Management Meetings (PMMs) – Reflecting the new format prescribed 
by RL, the Spent Nuclear Fuel, River Corridor, Nuclear Materials Stabilization, Waste Management and 
Fast Flux Test Facility projects were all addressed at the PMM on June 6, 2001.  On June 13, 2001, the 
quarterly “PHMC Services and Support/Comprehensive Performance Incentives” PMM was held, 
postponed one week to accommodate the delay of the PMM rescheduled from May 31. 
 
Delivered Performance Execution and Reporting Module (PERM) Status - The Performance 
Execution Module (PEM) FY 2001 April Status Report was delivered on May 24, 2001 as scheduled 
through the electronic batch feed to the DOE-HQ IPABS-PEM.  Performance data is collected monthly 
from all RL contractors and transmitted via the Performance Module (PERM) to DOE-HQ.  
 

SSYSTEMS YSTEMS EENGINEERING NGINEERING & I& INTEGRATION NTEGRATION (SE&I)(SE&I)  
 
Requirements Initiatives Integration Team Support - SE&I supported the FH initiative 
(Requirements Initiatives Integration Team [RIIT]) to find at least $22M in efficiencies in the Indirect 
Funded activities to provide funding for critical project work in FY 2001. 
 

EENVIRONMENTAL NVIRONMENTAL CCOMPLIANCE OMPLIANCE PPROGRAM ROGRAM (ECP)(ECP)  
 
Waste Management Project (WMP) Support - Environment and Regulation (E&R) provided support 
to WMP in addressing issues raised by EPA concerning the 200 Area Effluent Treatment Facility RCRA 
delisting petition modification.  E&R also assisted WMP with comment resolution for the annual Land 
Disposal Restrictions (LDR) Report. 
 
River Corridor Project (RCP) & Plutonium Finishing Plant (PFP) Support - Regulatory analysis 
white papers on new source review applicability were developed for the RCP and PFP during the reporting 
period.  Several permit/compliance strategy meetings were held for PFP and Waste Sampling and 
Characterization Facilities (WSCF), offering interpretive authority support/consultation for proposed 
facility/project activities.  In addition, project support was provided in receiving Ecology's signature on 
the PFP Polycube Air Toxic application modification. 
 
Site Evaluation Re quest Reviews  - E&R reviewed two site evaluation requests including the location 
of vitrification melter disposal trenches and the replacement of 300 Area central system air compressors 
and electric backup diesel generators. 
 
Regulator Facility Inspections -The following actions were taken or facilitated in support of regulator 
facility inspections: received closure of the Ecology LLBG Inspection; received closure of the Ecology 
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WESF Inspection; Ecology Inactive Miscellaneous Underground Storage Tank Inspection; Ecology 
5/9/01 327 Inspection (Re:  Identify liquid in Burst Room tank); stack filter sampling on the 296-S-16 at 
the 222-S Laboratory. 
 
Facility Compliance Assessments - The following assessments or actions were performed in support 
of ongoing facil ity compliance: stack assessment of the main stack for the 209-E building; follow-up on 
closure of the EP-340-01-S stack, this is the stack that ventilates the 340 vaults; follow-up on the 
archived stack record filters assessments at the WSCF Laboratory; performed a pre-FEB radiation air 
assessment of PFP. 
 
RCRA Permit Update - E&R completed reformatting the Internet site for the RCRA Permit, which 
included updating the Permit to reflect Revision 6, with all the Class 1 modifications, temporary 
authorizations (submitted to Ecology through 3/31/01), and the II.Y modifications from Pollution Control 
Hearing Board (PCHB) 00-050 Stipulation and Agreed Order incorporated.  This revision of the HF RCRA 
Permit will represent the working permit while Revision 7 is under appea l. 
 

PPUBLIC UBLIC SSAFETY AFETY & R& RESOURCE ESOURCE PPROTECTION ROTECTION (PSRP)(PSRP)  
 
Characterization of the Rattlesnake Hills Elk Herd - Program staff presented “Characterization of 
the Rattlesnake Hills Elk Herd” to representatives of the Nez Perce Tribe in Lapwai, Idaho.  The one-hour 
talk included aspects of both Ecosystems Monitoring and Surface Environmental Surveillance Project 
efforts associated with elk monitoring on the Hanford Site. 
 
Hanford Site Environmental Report - The CY 2000 Hanford Site Environmental Report was 
distributed to the peer review committee for comments.  Comments have been received and distributed 
to the report authors for consideration and incorporation into the final document as appropriate. 
 
Northwest Arid Lands - Program staff were primary contributors to the recently published book 
Northwest Arid Lands:  An Introduction to the Columbia Basin Shrub-Steppe.  The objective of the book is 
to facilitate an understanding of Northwest arid lands that will lead to care and conservation of the shrub-
steppe region for current and future generations. 
 

ISMS SISMS STATUSTATUS   
 
Nothing to report at this time. 
 

CCONDUCT OF ONDUCT OF OOPERATIONS PERATIONS   
 
Nothing to report at this time. 
 

BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT  
 

BreakthroughsBreakthroughs  
 
Nothing to report at this time. 
 

Opportunities forOpportunities for Improvement Improvement  
 
Nothing to report at this time. 
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UUPCOMING PCOMING AACTIVITIESCTIVITIES  
 

• The annual CY 2000 Hanford Site Environmental Report for, which is currently under review, is 
on schedule for completion and distribution by September 30, 2001. 

 
• Work is in progress and on schedule for the following ECP milestone ECP-01-906, Quarterly 

NESHAP Status Report to RL for EPA (due 7/30/01). 
 

MMILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT  
 

 
Only TPA/EA milestones and all FY2001 overdue and forecast late milestones are addressed in this report. 
Milestones overdue are deleted from the Milestone Exception Report once they are completed. The 
following chart summarizes the FY2001 TPA/EA milestone achievement and a Milestone Exception Report 
follows.  The last milestone table summarizes the first six months of FY 2002 TPA/EA milestones. 
 

FY 2001 Tri-Party Agreement / EA Milestones 
Number Milestone Title Status 

ECP-01-901 Issue Quarterly NESHAP Status 
Report to RL for EPA  

Due October 20, 2000 – 
Completed three days early 

ECP-01-902 Issue Quarterly NESHAP Status 
Report to RL for EPA  

Due January 29, 2001 – 
Completed on January 3, 2001, 26 
days early 

ECP-01-904 Issue Quarterly NESHAP Status 
Report to RL for EPA  

Due April 23, 2001 – Completed 
on April 6, 2001, 17 days early. 

ECP-01-906 Issue Quarterly NESHAP Status 
Report to RL for EPA  

Due July 30, 2001 – On schedule 

DNFSB Commitments 
 Nothing to report at this time.  

 

MMILESTONE ILESTONE EEXCEPTION XCEPTION RREPORTEPORT   
 
     BaselineBaseline  ForecastForecast  
Number/WBSNumber/WBS  LevelLevel    Milestone TitleMilestone Title    DateDate  DateDate   
 

Overdue Overdue –– 0 0  
 

Forecast Late Forecast Late –– 0 0  
 

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue Forecast 
Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  
F Y  

2 0 0 1

Enforceable Agreement 3 0 0 0 0 1 0 4
DOE-HQ 0 0 0 0 0 0 0 0

RL 12 3 1 0 0 20 0 36
T o t a l  P r o j e c t 15 3 1 0 0 21 0 40
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FY 2002 Tri-Party Agreement / EA Milestones 
Number Milestone Title Status 

ECP-02-901 Issue Quarterly NESHAP Status 
Report to RL for EPA  

Due October 19, 2001 

ECP-02-902 Issue Quarterly NESHAP Status 
Report to RL for EPA  

Due January 29, 2002 

ECP-02-904 Issue Quarterly NESHAP Status 
Report to RL for EPA  

Due April 19, 2002  

ECP-02-906 Issue Quarterly NESHAP Status 
Report to RL for EPA  

Due July 30, 2002 

DNFSB Commitments 
 Nothing to report at this time.  

 
 

FY 2001 SFY 2001 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE –– A ALL LL FFUND UND TTYPESYPES  
CCUMULATIVE UMULATIVE TO TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  

Authorized baseline as per the Integrated Planning Accountability, and Budget System (IPABS) – Project Execution Module (PEM). 
 

FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE  
 
The $ 0.8 million (5 percent) unfavorable schedule variance is within established thresholds. 
 
The $ 1.6 million (11 percent) unfavorable cost variance is described in the Cost Variance Analysis portion 
of this report.  
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Cost Variance Analysis:  (Cost Variance Analysis:  (--$1.6M)$1.6M)  
 
Mission Support — 1.8.2/OT01  
 
Description and Cause:   
1.8.2.1 B&PA - The positive underrun of 16 percent is primarily due to the FY 2000 fee reversal ($98K), 
and the delay in system modifications necessary for the baseline updates and the associated new WBS 
transition.  System modifications are planned later in the year, which will reduce the to-date underrun. 
The balance of the underrun includes the FY 2001 fee reduction to date ($140K), which will be removed 
from the 1.8.2.1 baseline via a BCR that is currently in the approval cycle.   

BCWS BCWP ACWP SV % CV % PEM EAC

PBS OT01 
WBS 1.8.2 

Mission 
Support Other 
MYPs 

15,723$   14,954$   16,528$   (770)$        -4.9% (1,575)$   -10.53% 23,988$   28,300$   

Total 15,723$   14,954$   16,528$   (770)$        -4.9% (1,575)$   -10.53% 23,988$   28,300$   

By PBS

FYTD
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1.8.2.2 SE&I - The positive cost variance is primarily due to the fact that a large licensing contract was 
planned but not executed per management decision.   
 
1.8.2.4 PNNL PSRP - The 14% ($6M) cumulative positive CV in PS&RPP is caused by outstanding 
analytical charges that have not yet hit the Pacific Northwest financial system, unplanned staff absences, 
and  project staff attempting to minimize expenditures in light of anticipated budget reductions. 

 
Impact:  None. 

 
Corrective Action:  
1.8.2.1 B&PA  - It is anticipated that the current variance will fall within the established Site threshold 
with the approval of the BCR and execution of the systems modification workscope. 
 
1.8.2.2 SE&I – No corrective action necessary will continue to address cost variance. 
 
1.8.2.4 PNNL PSRP - The significant CV is expected to continue to decrease during the next several 
months once charges enter the financial system and the baseline is finalized.  In addition, the project will 
be re-baselined following the finalization of the FY 2001 funding levels. 
 

Schedule VariaSchedule Variance Analysis:   (nce Analysis:   (--$0.8M)$0.8M)  
 
Mission Support — 1.8.2/OT01  
Description and Cause:  The variance is within thresholds. 

Impact:  None. 
Corrective Action:  None. 
 

SSCHEDULE CHEDULE /C/COST OST PPERFORMANCE ERFORMANCE   
(M(MONTHLY AND ONTHLY AND FYTD)FYTD)  

Fiscal Year to Date Performance Indices  

0.60
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1.60
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ar
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n

FYTD SPI FYTD CPI

FYTD SPI 1.03 1.01 1.01 1.01 0.99 0.99 0.99 0.95

FYTD CPI 1.31 1.00 0.94 0.92 0.90 0.90 0.90 0.90

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Above Normal  Ef f ic iency

Below Normal Ef f ic iency
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FFUNDS UNDS MMANAGEMENTANAGEMENT   
FFUNDS VS UNDS VS SSPENDING PENDING FFORECAST ORECAST ($00($000)0)  

FY 2001 FY 2001 TO TO DDATEATE  

  

IISSUESSSUES  
 

Technical IssuesTechnical Issues  
 
Nothing to report at this time. 
 

Funds FYSF Variance Funds FYSF Variance Funds FYSF Variance

Multiple Outcomes
1.8 Mission Support

     OT01 15,780$      16,207$       (427)$       
            

Total Mission Support Operating 15,780$      16,207$       (427)$       
Total Mission Support Line Item

*  Control Point

Project Completion  * Post 2006  * Line Items  *

Performance Analysis
Support- FYTD and Monthly

($000s)
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MONTHLY BCWS 1,435 1,968 1,940 2,033 1,894 1,989 2,129 2,335 1,869 1,890 2,184 2,322 

MONTHLY BCWP 1,482 1,954 1,971 2,057 1,751 1,968 2,102 1,668 

MONTHLY ACWP 1,131 2,296 2,339 2,378 2,103 2,186 2,289 1,807 

FYTD BCWS 1,435 3,403 5,343 7,376 9,271 11,25 13,38 15,72 17,59 19,48 21,66 23,98

FYTD BCWP 1,482 3,436 5,407 7,464 9,215 11,18 13,28 14,95

FYTD ACWP 1,131 3,427 5,765 8,144 10,24 12,43 14,72 16,52

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  

PROJECT 
CHANGE 
NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 
COST     

IMPACT 
$000

S
C
H

T
E
C
H

DATE    TO 
CCB

CCB     
APR'VD

RL     
APR'VD

CURRENT      
STATUS

PSR-2001-001 1/11/01 Holding Draft

PSR-2001-002 1/11/01 Holding Draft

Nothing to report.

ADVANCE WORK AUTHORIZATIONS

 

KKEY EY IINTEGRATION NTEGRATION AACTIVITIESCTIVITIES   
 
Nothing to report at this time. 
 


